

College of Engineering Information Technology Shared Services

2013-14 School Year Planning

ID	Task	2013				2014					
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Firewall Conversion – Phase 1										
2	Firewall Conversion – Phase 2										
3	Instructional Lab Central Storage (Windows and Linux)	Windows								Linux	
4	Instructional Lab Central Authorization	Windows									Linux
5	Staff Windows and Macintosh Authorization/Authentication to uConnect										
6	Staff file storage to private cloud										
7	Backups to Box.com and Crashplan										
8	BigFix/TEM Full Deployment										
9	Local listserves to Campus Sympa										
10	DNS/DHCP Services to InfoBlox										
11	Xerox Managed Print Services		Pilot			Production					
12	FileMaker Pro/Excel/Individual Web-based Shadow Systems to Single Standard										
13	Central Software Licensing/License Server										
14	Windows XP End-of-Life Conversion										
15	Virtual Private Network (VPN)	Pilot			Production						
16	Departmental Virtual Infrastructure to CoE Cloud										
17	Faculty Websites to WordPress Standard										
18	College/Department Websites to WordPress Standard										
19	Research Websites to WordPress Standard and cPanel hosting										
20	All Wireless to MoobileNet										